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ASSOCIATES Providing Quarterly Updates on Municipal Projects Occuring Throughout Town

Municipal Improvements

An NJDEP permit for the Stream cleaning of . 4 ’ e
Deep Run between Hickory lane and Briarcliff — — ——
Dr. has been received. Easements for access A first-of-its-kind DOg park is to be constructed jUSt
and construction are in place. The Township to the right of the entrance to the recreation

Dept. of Public Works (DPW) are planning to complex. Completion is scheduled for early summer
begin work in early summer. 2008.

Synthetic Turf Field / Municipal Complex

Project is complete and the Township
is in the process of closing out the
contract.

A Project Kick-off meeting with NJDOT / NJTPA was held in
May 2008. A $1.2 Federal Earmark initiated by Congress-
man Rush Holt has been transferred to this project from the
School Road East project. A capital improvement funding
request will be made in the 2008 capital program. Additional
Federal approvals are in process.




Pleasant Valley Rd. / Conover Rd. Intersection Improvements

Project design and NJ-
DOT permitting is in
process. Meeting with
the County Engineer are
scheduled to discuss
cost sharing for drainage
improvements. Project is
slated for 2009.

QNQW™M»MAXS

Phase 1 construction plans, from Briarcliff
Dr. to Rt. 79, are complete. Municipal
funding is in place. Construction will begin
in Fall 2008, upon finalization of easement
acquisitions.
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Phase 1 Improvements are complete. Phase 2
design is underway utilizing a $451,000.00
NJDOT grant for the construction of an overflow
pipe along Stokes Lane that will discharge into
the Serpentine drive stormwater basin.
Construction will begin in Fall 2008, upon
finalization of easement acquisitions.
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